CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NoO. DR0706 PROJECT DESCRIPTION

PROJECT TITLE BELKNAP / BROOKSIDE AREA Il IMPROVEMENTS — PHASE I Construction of Phase Il Improvements will complete the

PROJECT STATUS DESIGN PHASE implementation of all projects recommended in the Belknap Brookside

PROJECT MANAGER | ROss WOODFIN drainage study. The scope of work will consist of extending a new

CONSULTANT drainage lateral south down Brooks Street from Azalea to Dogwood
Street, and east approximately mid block on Dogwood and Camelia

CONTRACTOR Streets.

BUDGET $1,000,000

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

N/A

LAND/ROW **

N/A

DESIGN/SURVEYING

11/06 — 11/07

CONSTRUCTION

01/08 —05/08

EQUIPMENT

SCHEDULE COMMENTS
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




